



Critical Tasks as of Wed 11/12/08
CSE442-Phase3

ID	 Task Name	Duration	Start	Finish	Predecessors
1	J Light Badge Tracker	28.65 days	Mon 11/3/08	Thu 12/11/08	
23	Module Design and Implementation	18.09 days	Fri 11/7/08	Wed 12/3/08	
	<i>ID Successor Name Type Lag</i>				
	139 Create Hard Copy of Server Software FS 0 days				
24	Integration Thread	12.69 days	Fri 11/7/08	Tue 11/25/08	
	<i>ID Successor Name Type Lag</i>				
	114 Create Brochure FS 0 days				
	115 Develop Other Advertisements FS 0 days				
	116 Create Demonstration(s)/Simulation(s) FS 0 days				
	130 Install Server Software FS 0 days				
25	Database	7.56 days	Mon 11/10/08	Thu 11/20/08	
	<i>ID Successor Name Type Lag</i>				
	62 Integrate FS 0 days				
	67 Design FS 0 days				
26	Determine Requirements	1.5 hrs	Mon 11/10/08	Tue 11/11/08	13
	<i>ID Successor Name Type Lag</i>				
	27 Plan Tests FS 0 days				
27	Plan Tests	1.5 hrs	Tue 11/11/08	Tue 11/11/08	26
	<i>ID Successor Name Type Lag</i>				
	29 Design and Code FS 0 days				
29	Design and Code	6 hrs	Tue 11/18/08	Tue 11/18/08	27
	<i>ID Successor Name Type Lag</i>				
	30 Test and Review FS 0 days				
30	Test and Review	4 hrs	Wed 11/19/08	Thu 11/20/08	29
62	Integrate	17 hrs	Thu 11/20/08	Mon 11/24/08	25,31,36,43,48,55
	<i>ID Successor Name Type Lag</i>				
	63 Test/Debug FS 0 days				
63	Test/Debug	10.5 hrs	Mon 11/24/08	Tue 11/25/08	62
118	Installation and Product Delivery	18.9 days	Tue 11/11/08	Mon 12/8/08	
	<i>ID Successor Name Type Lag</i>				
	144 Test Web Interface FS 0 days				
	145 Verify Performance Standards FS 0 days				
119	Hardware	18.9 days	Tue 11/11/08	Mon 12/8/08	
	<i>ID Successor Name Type Lag</i>				
	143 Test Hardware FS 0 days				
127	Server(s)	18.84 days	Tue 11/11/08	Mon 12/8/08	
130	Install Server Software	2 hrs	Tue 11/25/08	Wed 11/26/08	24,129
	<i>ID Successor Name Type Lag</i>				
	131 Install Servers On Site FS 0 days				

Critical Tasks as of Wed 11/12/08
CSE442-Phase3

ID		Task Name	Duration	Start	Finish	Predecessors
131		Install Servers On Site	4 hrs	Fri 11/28/08	Mon 12/1/08	130
	<i>ID</i>	<i>Successor Name</i>	<i>Type</i>	<i>Lag</i>		
	132	Connect and Integrate Servers	FS	0 days		
132		Connect and Integrate Servers	6 hrs	Tue 12/2/08	Tue 12/2/08	131
	<i>ID</i>	<i>Successor Name</i>	<i>Type</i>	<i>Lag</i>		
	133	Test Installation	FS	0 days		
133		Test Installation	6 hrs	Tue 12/2/08	Wed 12/3/08	132
	<i>ID</i>	<i>Successor Name</i>	<i>Type</i>	<i>Lag</i>		
	134	Revise As Necessary	FS	0 days		
134		Revise As Necessary	4 hrs	Fri 12/5/08	Mon 12/8/08	133
141		Final Testing	3.44 days	Mon 12/8/08	Thu 12/11/08	
142		System	3.19 days	Mon 12/8/08	Thu 12/11/08	
	<i>ID</i>	<i>Successor Name</i>	<i>Type</i>	<i>Lag</i>		
	147	Verify Ease of Use	FS	0 days		
144		Test Web Interface	4 hrs	Wed 12/10/08	Thu 12/11/08	118
146		Customers	0.25 days	Thu 12/11/08	Thu 12/11/08	
147		Verify Ease of Use	2 hrs	Thu 12/11/08	Thu 12/11/08	101,142