


Milestones as of Wed 11/12/08  
CSE442-Phase3

ID		Task Name	Duration	Start	Finish	Predecessors
1		J Light Badge Tracker	28.65 days	Mon 11/3/08	Thu 12/11/08	
2	✓	Customer Specification	3.63 days	Mon 11/3/08	Thu 11/6/08	
10	✓	Initial Design	5.81 days	Mon 11/3/08	Mon 11/10/08	
18	✓	Customer Estimate	2.13 days	Fri 11/7/08	Tue 11/11/08	
23		Module Design and Implementation	18.09 days	Fri 11/7/08	Wed 12/3/08	
24		Integration Thread	12.69 days	Fri 11/7/08	Tue 11/25/08	
65		Full System Design and Implementation	16.15 days	Tue 11/11/08	Wed 12/3/08	
118		Installation and Product Delivery	18.9 days	Tue 11/11/08	Mon 12/8/08	
112		Marketing and Presentation	3.03 days	Tue 11/25/08	Fri 11/28/08	
101		Documentation and Training	3.19 days	Wed 12/3/08	Mon 12/8/08	
141		Final Testing	3.44 days	Mon 12/8/08	Thu 12/11/08	

**Resource Names**

---