

**CSE442-Phase3
University at Buffalo**

as of Wed 11/12/08

Dates

Start:	Mon 11/3/08	Finish:	Thu 12/11/08
Baseline Start:	NA	Baseline Finish:	NA
Actual Start:	Mon 11/3/08	Actual Finish:	NA
Start Variance:	0 days	Finish Variance:	0 days

Duration

Scheduled:	28.65 days	Remaining:	24.96 days
Baseline:	0 days?	Actual:	3.69 days
Variance:	28.65 days	Percent Complete:	13%

Work

Scheduled:	1,147.1 hrs	Remaining:	953.1 hrs
Baseline:	0 hrs	Actual:	194 hrs
Variance:	1,147.1 hrs	Percent Complete:	17%

Costs

Scheduled:	\$97,461.00	Remaining:	\$80,971.00
Baseline:	\$0.00	Actual:	\$16,490.00
Variance:	\$97,461.00		

Task Status

Tasks not yet started:	120
Tasks in progress:	1
Tasks completed:	18
Total Tasks:	139

Resource Status

Work Resources:	2
Overallocated Work Resources:	4
Material Resources:	0
Total Resources:	6