

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
1	J Light Badge Tracker	1,147.1 hrs	28.9 days	Mon 11/3/08	Thu 12/11/08	\$97,461.00
2	Customer Specification	100 hrs	3.63 days	Mon 11/3/08	Thu 11/6/08	\$8,500.00
3	Customer Interaction	20 hrs	10 hrs	Mon 11/3/08	Tue 11/4/08	\$1,700.00
	<i>Qianting Zeng (Cindy)</i>	10 hrs		Mon 11/3/08	Tue 11/4/08	\$850.00
	<i>Ning Zhang</i>	10 hrs		Mon 11/3/08	Tue 11/4/08	\$850.00
4	Review Location	6 hrs	3 hrs	Tue 11/4/08	Tue 11/4/08	\$510.00
	<i>Aaron Bahr</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
5	Develop Top-Level Design	18 hrs	6 hrs	Tue 11/4/08	Tue 11/4/08	\$1,530.00
	<i>Adam Bettencourt</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Aaron Bahr</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
6	Determine Feasibility	18 hrs	6 hrs	Tue 11/4/08	Wed 11/5/08	\$1,530.00
	<i>Adam Bettencourt</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Aaron Bahr</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Tue 11/4/08	Tue 11/4/08	\$255.00
7	Verify Hardware Suitability	18 hrs	3 hrs	Wed 11/5/08	Wed 11/5/08	\$1,530.00
	<i>Adam Bettencourt</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Aaron Bahr</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Wed 11/5/08	Wed 11/5/08	\$255.00
8	Review Initial Plans with Customer	20 hrs	10 hrs	Wed 11/5/08	Thu 11/6/08	\$1,700.00
	<i>Qianting Zeng (Cindy)</i>	10 hrs		Wed 11/5/08	Thu 11/6/08	\$850.00
	<i>Ning Zhang</i>	10 hrs		Wed 11/5/08	Thu 11/6/08	\$850.00
9						
10	Initial Design	52 hrs	5.81 days	Mon 11/3/08	Mon 11/10/08	\$4,420.00
11	Top Level Design - Integration Thread	18 hrs	3 hrs	Thu 11/6/08	Thu 11/6/08	\$1,530.00
	<i>Adam Bettencourt</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
	<i>Aaron Bahr</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Thu 11/6/08	Thu 11/6/08	\$255.00
12	2nd Level Design: Sensor Controller	6 hrs	3 hrs	Fri 11/7/08	Fri 11/7/08	\$510.00
	<i>Aaron Bahr</i>	3 hrs		Fri 11/7/08	Fri 11/7/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Fri 11/7/08	Fri 11/7/08	\$255.00
13	2nd Level Design: Database Controller	6 hrs	3 hrs	Fri 11/7/08	Fri 11/7/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Fri 11/7/08	Fri 11/7/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Fri 11/7/08	Fri 11/7/08	\$255.00
14	2nd Level Design: Interface Controller	3 hrs	1.5 hrs	Fri 11/7/08	Fri 11/7/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	1.5 hrs		Fri 11/7/08	Fri 11/7/08	\$127.50
	<i>Ning Zhang</i>	1.5 hrs		Fri 11/7/08	Fri 11/7/08	\$127.50
15	Cross-Reference Listing	18 hrs	6 hrs	Mon 11/10/08	Mon 11/10/08	\$1,530.00
	<i>Adam Bettencourt</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Aaron Bahr</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
16	Change Request Form	1 hr	1 hr	Mon 11/3/08	Mon 11/3/08	\$85.00
	<i>Adam Bettencourt</i>	1 hr		Mon 11/3/08	Mon 11/3/08	\$85.00
17						
18	Customer Estimate	42 hrs	2.13 days	Fri 11/7/08	Tue 11/11/08	\$3,570.00
19	Labor Costs and Estimate	30 hrs	8 hrs	Fri 11/7/08	Mon 11/10/08	\$2,550.00
	<i>Adam Bettencourt</i>	5 hrs		Fri 11/7/08	Fri 11/7/08	\$425.00
	<i>Aaron Bahr</i>	5 hrs		Fri 11/7/08	Fri 11/7/08	\$425.00
	<i>Rohit Valecha</i>	5 hrs		Fri 11/7/08	Fri 11/7/08	\$425.00
	<i>Yee Wa Wu (Amy)</i>	5 hrs		Fri 11/7/08	Fri 11/7/08	\$425.00
	<i>Qianting Zeng (Cindy)</i>	5 hrs		Fri 11/7/08	Fri 11/7/08	\$425.00
	<i>Ning Zhang</i>	5 hrs		Fri 11/7/08	Mon 11/10/08	\$425.00
20	Hardware Specification and Estimate	6 hrs	3 hrs	Mon 11/10/08	Tue 11/11/08	\$510.00
	<i>Adam Bettencourt</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	<i>Aaron Bahr</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	<i>Rohit Valecha</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	<i>Yee Wa Wu (Amy)</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	<i>Qianting Zeng (Cindy)</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
	<i>Ning Zhang</i>	1 hr		Mon 11/10/08	Tue 11/11/08	\$85.00
21	Scheduling	6 hrs	3 hrs	Mon 11/10/08	Mon 11/10/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
22						
23	Module Design and Implementation	385 hrs	17.46 days	Fri 11/7/08	Tue 12/2/08	\$32,682.50
24	Integration Thread	219 hrs	13.38 days	Fri 11/7/08	Wed 11/26/08	\$18,572.50
25	Database	21 hrs	6.5 days	Mon 11/10/08	Wed 11/19/08	\$1,742.50
26	Determine Requirements	2 hrs	1.5 hrs	Mon 11/10/08	Tue 11/11/08	\$170.00
	<i>Adam Bettencourt</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	<i>Yee Wa Wu (Amy)</i>	1 hr		Mon 11/10/08	Tue 11/11/08	\$85.00
27	Plan Tests	2 hrs	2 hrs	Tue 11/11/08	Tue 11/11/08	\$170.00
	<i>Adam Bettencourt</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
	<i>Yee Wa Wu (Amy)</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
28	Install Necessary Database Softwa	1 hr	1 hr	Mon 11/10/08	Tue 11/11/08	\$42.50
	<i>Yee Wa Wu (Amy)</i>	0.5 hrs		Tue 11/11/08	Tue 11/11/08	\$42.50
29	Design and Code	10 hrs	7.5 hrs	Tue 11/11/08	Wed 11/12/08	\$850.00
	<i>Adam Bettencourt</i>	5 hrs		Tue 11/11/08	Wed 11/12/08	\$425.00
	<i>Yee Wa Wu (Amy)</i>	5 hrs		Tue 11/11/08	Wed 11/12/08	\$425.00
30	Test and Review	6 hrs	5.5 hrs	Tue 11/18/08	Wed 11/19/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Tue 11/18/08	Wed 11/19/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Tue 11/18/08	Tue 11/18/08	\$255.00
31	Database Controller	22 hrs	7.31 days	Tue 11/11/08	Thu 11/20/08	\$1,870.00
32	Design	6 hrs	3.5 hrs	Tue 11/11/08	Tue 11/11/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Tue 11/11/08	Tue 11/11/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Tue 11/11/08	Tue 11/11/08	\$255.00
33	Plan Tests	2 hrs	2 hrs	Tue 11/11/08	Wed 11/12/08	\$170.00
	<i>Adam Bettencourt</i>	1 hr		Wed 11/12/08	Wed 11/12/08	\$85.00
	<i>Yee Wa Wu (Amy)</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
34	Code	8 hrs	6.5 hrs	Tue 11/18/08	Tue 11/18/08	\$680.00
	<i>Adam Bettencourt</i>	4 hrs		Tue 11/18/08	Tue 11/18/08	\$340.00
	<i>Yee Wa Wu (Amy)</i>	4 hrs		Tue 11/18/08	Tue 11/18/08	\$340.00
35	Test and Review	6 hrs	5.5 hrs	Wed 11/19/08	Thu 11/20/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Wed 11/19/08	Thu 11/20/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Wed 11/19/08	Wed 11/19/08	\$255.00
36	Sensor Controller	26 hrs	6.13 days	Mon 11/10/08	Tue 11/18/08	\$2,210.00
37	Design	10 hrs	1.25 days	Mon 11/10/08	Tue 11/11/08	\$850.00
38	Sensor Module Design	6 hrs	3 hrs	Mon 11/10/08	Mon 11/10/08	\$510.00
	<i>Aaron Bahr</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
39	Hardware Integration Plan	4 hrs	4 hrs	Mon 11/10/08	Tue 11/11/08	\$340.00
	<i>Aaron Bahr</i>	2 hrs		Tue 11/11/08	Tue 11/11/08	\$170.00
	<i>Rohit Valecha</i>	2 hrs		Mon 11/10/08	Tue 11/11/08	\$170.00
40	Plan Tests	2 hrs	2 hrs	Tue 11/11/08	Tue 11/11/08	\$170.00
	<i>Aaron Bahr</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
	<i>Rohit Valecha</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
41	Code	8 hrs	4 hrs	Wed 11/12/08	Wed 11/12/08	\$680.00
	<i>Aaron Bahr</i>	4 hrs		Wed 11/12/08	Wed 11/12/08	\$340.00
	<i>Rohit Valecha</i>	4 hrs		Wed 11/12/08	Wed 11/12/08	\$340.00
42	Test and Review	6 hrs	3.5 hrs	Tue 11/18/08	Tue 11/18/08	\$510.00
	<i>Aaron Bahr</i>	3 hrs		Tue 11/18/08	Tue 11/18/08	\$255.00
	<i>Rohit Valecha</i>	3 hrs		Tue 11/18/08	Tue 11/18/08	\$255.00
43	Interface Controller	22 hrs	3.13 days	Fri 11/7/08	Wed 11/12/08	\$1,870.00
44	Design	6 hrs	6 hrs	Fri 11/7/08	Mon 11/10/08	\$510.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Mon 11/10/08	Mon 11/10/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Fri 11/7/08	Fri 11/7/08	\$255.00
45	Plan Tests	2 hrs	2 hrs	Mon 11/10/08	Tue 11/11/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
	<i>Ning Zhang</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
46	Code	8 hrs	4 hrs	Tue 11/11/08	Tue 11/11/08	\$680.00
	<i>Qianting Zeng (Cindy)</i>	4 hrs		Tue 11/11/08	Tue 11/11/08	\$340.00
	<i>Ning Zhang</i>	4 hrs		Tue 11/11/08	Tue 11/11/08	\$340.00
47	Test and Review	6 hrs	3 hrs	Tue 11/11/08	Wed 11/12/08	\$510.00
	<i>Qianting Zeng (Cindy)</i>	3 hrs		Tue 11/11/08	Wed 11/12/08	\$255.00
	<i>Ning Zhang</i>	3 hrs		Tue 11/11/08	Wed 11/12/08	\$255.00
48	Interface (Generic)	16 hrs	3.13 days	Fri 11/7/08	Wed 11/12/08	\$1,360.00
49	Design	6 hrs	1.38 days	Fri 11/7/08	Tue 11/11/08	\$510.00
50	Determine Styles	2 hrs	2 hrs	Fri 11/7/08	Mon 11/10/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	1 hr		Fri 11/7/08	Fri 11/7/08	\$85.00
	<i>Ning Zhang</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
51	Determine Layout	2 hrs	2 hrs	Fri 11/7/08	Mon 11/10/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	1 hr		Fri 11/7/08	Mon 11/10/08	\$85.00
	<i>Ning Zhang</i>	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
52	Draw Template	2 hrs	2 hrs	Mon 11/10/08	Tue 11/11/08	\$170.00

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
	Qianting Zeng (Cindy)	1 hr		Mon 11/10/08	Mon 11/10/08	\$85.00
	Ning Zhang	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
53	Code	6 hrs	3 hrs	Wed 11/12/08	Wed 11/12/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Wed 11/12/08	Wed 11/12/08	\$255.00
	Ning Zhang	3 hrs		Wed 11/12/08	Wed 11/12/08	\$255.00
54	Review	4 hrs	2 hrs	Wed 11/12/08	Wed 11/12/08	\$340.00
	Qianting Zeng (Cindy)	2 hrs		Wed 11/12/08	Wed 11/12/08	\$170.00
	Ning Zhang	2 hrs		Wed 11/12/08	Wed 11/12/08	\$170.00
55	Interface (Admin Page)	22 hrs	4.75 days	Mon 11/10/08	Mon 11/17/08	\$1,870.00
56	Design	6 hrs	2.25 days	Mon 11/10/08	Thu 11/13/08	\$510.00
57	Determine Necessary Function	2 hrs	3 hrs	Mon 11/10/08	Tue 11/11/08	\$170.00
	Qianting Zeng (Cindy)	1 hr		Mon 11/10/08	Tue 11/11/08	\$85.00
	Ning Zhang	1 hr		Tue 11/11/08	Tue 11/11/08	\$85.00
58	Design Administrator Page	4 hrs	2 hrs	Wed 11/12/08	Thu 11/13/08	\$340.00
	Qianting Zeng (Cindy)	2 hrs		Wed 11/12/08	Thu 11/13/08	\$170.00
	Ning Zhang	2 hrs		Wed 11/12/08	Thu 11/13/08	\$170.00
59	Plan Tests	2 hrs	1 hr	Thu 11/13/08	Thu 11/13/08	\$170.00
	Qianting Zeng (Cindy)	1 hr		Thu 11/13/08	Thu 11/13/08	\$85.00
	Ning Zhang	1 hr		Thu 11/13/08	Thu 11/13/08	\$85.00
60	Code	8 hrs	8 hrs	Thu 11/13/08	Fri 11/14/08	\$680.00
	Qianting Zeng (Cindy)	4 hrs		Fri 11/14/08	Fri 11/14/08	\$340.00
	Ning Zhang	4 hrs		Thu 11/13/08	Thu 11/13/08	\$340.00
61	Test and Review	6 hrs	6 hrs	Fri 11/14/08	Mon 11/17/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Mon 11/17/08	Mon 11/17/08	\$255.00
	Ning Zhang	3 hrs		Fri 11/14/08	Fri 11/14/08	\$255.00
62	Integrate	60 hrs	18 hrs	Thu 11/20/08	Mon 11/24/08	\$5,100.00
	Adam Bettencourt	10 hrs		Fri 11/21/08	Mon 11/24/08	\$850.00
	Aaron Bahr	10 hrs		Thu 11/20/08	Mon 11/24/08	\$850.00
	Rohit Valecha	10 hrs		Fri 11/21/08	Mon 11/24/08	\$850.00
	Yee Wa Wu (Amy)	10 hrs		Thu 11/20/08	Fri 11/21/08	\$850.00
	Qianting Zeng (Cindy)	10 hrs		Thu 11/20/08	Fri 11/21/08	\$850.00
	Ning Zhang	10 hrs		Thu 11/20/08	Fri 11/21/08	\$850.00
63	Test/Debug	30 hrs	16 hrs	Mon 11/24/08	Wed 11/26/08	\$2,550.00
	Adam Bettencourt	5 hrs		Tue 11/25/08	Wed 11/26/08	\$425.00
	Aaron Bahr	5 hrs		Tue 11/25/08	Tue 11/25/08	\$425.00
	Rohit Valecha	5 hrs		Mon 11/24/08	Tue 11/25/08	\$425.00
	Yee Wa Wu (Amy)	5 hrs		Tue 11/25/08	Tue 11/25/08	\$425.00
	Qianting Zeng (Cindy)	5 hrs		Mon 11/24/08	Tue 11/25/08	\$425.00
	Ning Zhang	5 hrs		Mon 11/24/08	Tue 11/25/08	\$425.00
64						
65	Full System Design and Implementation	166 hrs	15.53 days	Tue 11/11/08	Tue 12/2/08	\$14,110.00
66	Additional Databases	46 hrs	7.84 days	Thu 11/20/08	Tue 12/2/08	\$3,910.00
67	Design	6 hrs	6 hrs	Thu 11/20/08	Mon 11/24/08	\$510.00
	Adam Bettencourt	3 hrs		Thu 11/20/08	Fri 11/21/08	\$255.00
	Yee Wa Wu (Amy)	3 hrs		Fri 11/21/08	Mon 11/24/08	\$255.00
68	Plan Tests	2 hrs	1 hr	Mon 11/24/08	Mon 11/24/08	\$170.00
	Adam Bettencourt	1 hr		Mon 11/24/08	Mon 11/24/08	\$85.00
	Yee Wa Wu (Amy)	1 hr		Mon 11/24/08	Mon 11/24/08	\$85.00
69	Code	10 hrs	10 hrs	Mon 11/24/08	Tue 11/25/08	\$850.00
	Adam Bettencourt	5 hrs		Tue 11/25/08	Tue 11/25/08	\$425.00
	Yee Wa Wu (Amy)	5 hrs		Mon 11/24/08	Mon 11/24/08	\$425.00
70	Integrate with Existing Database	20 hrs	12.5 hrs	Wed 11/26/08	Thu 11/27/08	\$1,700.00
	Adam Bettencourt	10 hrs		Wed 11/26/08	Thu 11/27/08	\$850.00
	Yee Wa Wu (Amy)	10 hrs		Wed 11/26/08	Thu 11/27/08	\$850.00
71	Test and Review	8 hrs	6.5 hrs	Mon 12/1/08	Tue 12/2/08	\$680.00
	Adam Bettencourt	4 hrs		Tue 12/2/08	Tue 12/2/08	\$340.00
	Yee Wa Wu (Amy)	4 hrs		Mon 12/1/08	Tue 12/2/08	\$340.00
72	Zigbee Network	42 hrs	11.19 days	Tue 11/11/08	Wed 11/26/08	\$3,570.00
73	Research Existing Functionality	8 hrs	4.5 hrs	Tue 11/18/08	Tue 11/18/08	\$680.00
	Aaron Bahr	4 hrs		Tue 11/18/08	Tue 11/18/08	\$340.00
	Rohit Valecha	4 hrs		Tue 11/18/08	Tue 11/18/08	\$340.00
74	Plan Tests	2 hrs	2 hrs	Wed 11/19/08	Wed 11/19/08	\$170.00
	Aaron Bahr	1 hr		Wed 11/19/08	Wed 11/19/08	\$85.00
	Rohit Valecha	1 hr		Wed 11/19/08	Wed 11/19/08	\$85.00
75	Design Badges	4 hrs	4 hrs	Tue 11/11/08	Tue 11/11/08	\$340.00
	Aaron Bahr	2 hrs		Tue 11/11/08	Tue 11/11/08	\$170.00
	Rohit Valecha	2 hrs		Tue 11/11/08	Tue 11/11/08	\$170.00
76	Integrate with Sensor Controller	20 hrs	15.5 hrs	Wed 11/19/08	Mon 11/24/08	\$1,700.00
	Aaron Bahr	10 hrs		Wed 11/19/08	Mon 11/24/08	\$850.00
	Rohit Valecha	10 hrs		Wed 11/19/08	Thu 11/20/08	\$850.00
77	Test and Review	8 hrs	4.5 hrs	Tue 11/25/08	Wed 11/26/08	\$680.00
	Aaron Bahr	4 hrs		Tue 11/25/08	Wed 11/26/08	\$340.00
	Rohit Valecha	4 hrs		Tue 11/25/08	Wed 11/26/08	\$340.00
78	Additional Interfaces	78 hrs	7.13 days	Thu 11/13/08	Mon 11/24/08	\$6,630.00

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
79	Interface (Teacher Page)	26 hrs	5 days	Thu 11/13/08	Thu 11/20/08	\$2,210.00
80	Design	10 hrs	2 days	Thu 11/13/08	Mon 11/17/08	\$850.00
81	Determine Necessary Functions	4 hrs	4 hrs	Thu 11/13/08	Fri 11/14/08	\$340.00
	Qianting Zeng (Cindy)	2 hrs		Thu 11/13/08	Thu 11/13/08	\$170.00
	Ning Zhang	2 hrs		Thu 11/13/08	Fri 11/14/08	\$170.00
82	Design Page	6 hrs	6 hrs	Fri 11/14/08	Mon 11/17/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Fri 11/14/08	Fri 11/14/08	\$255.00
	Ning Zhang	3 hrs		Fri 11/14/08	Mon 11/17/08	\$255.00
83	Plan Tests	2 hrs	2 hrs	Tue 11/18/08	Tue 11/18/08	\$170.00
	Qianting Zeng (Cindy)	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
	Ning Zhang	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
84	Code	8 hrs	5 hrs	Tue 11/18/08	Wed 11/19/08	\$680.00
	Qianting Zeng (Cindy)	4 hrs		Tue 11/18/08	Wed 11/19/08	\$340.00
	Ning Zhang	4 hrs		Tue 11/18/08	Tue 11/18/08	\$340.00
85	Test and Review	6 hrs	6 hrs	Wed 11/19/08	Thu 11/20/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Wed 11/19/08	Wed 11/19/08	\$255.00
	Ning Zhang	3 hrs		Wed 11/19/08	Thu 11/20/08	\$255.00
86	Interface (Staff Page)	26 hrs	6.5 days	Thu 11/13/08	Mon 11/24/08	\$2,210.00
87	Design	10 hrs	2.13 days	Thu 11/13/08	Mon 11/17/08	\$850.00
88	Determine Necessary Functions	4 hrs	4 hrs	Thu 11/13/08	Fri 11/14/08	\$340.00
	Qianting Zeng (Cindy)	2 hrs		Thu 11/13/08	Thu 11/13/08	\$170.00
	Ning Zhang	2 hrs		Fri 11/14/08	Fri 11/14/08	\$170.00
89	Design Page	6 hrs	6 hrs	Fri 11/14/08	Mon 11/17/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Fri 11/14/08	Mon 11/17/08	\$255.00
	Ning Zhang	3 hrs		Mon 11/17/08	Mon 11/17/08	\$255.00
90	Plan Tests	2 hrs	2 hrs	Tue 11/18/08	Tue 11/18/08	\$170.00
	Qianting Zeng (Cindy)	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
	Ning Zhang	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
91	Code	8 hrs	5 hrs	Tue 11/18/08	Wed 11/19/08	\$680.00
	Qianting Zeng (Cindy)	4 hrs		Wed 11/19/08	Wed 11/19/08	\$340.00
	Ning Zhang	4 hrs		Tue 11/18/08	Wed 11/19/08	\$340.00
92	Test and Review	6 hrs	4 hrs	Fri 11/21/08	Mon 11/24/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Fri 11/21/08	Mon 11/24/08	\$255.00
	Ning Zhang	3 hrs		Fri 11/21/08	Fri 11/21/08	\$255.00
93	Interface (Security Page)	26 hrs	6.63 days	Thu 11/13/08	Mon 11/24/08	\$2,210.00
94	Design	10 hrs	2.25 days	Thu 11/13/08	Tue 11/18/08	\$850.00
95	Determine Necessary Functions	4 hrs	4 hrs	Thu 11/13/08	Fri 11/14/08	\$340.00
	Qianting Zeng (Cindy)	2 hrs		Thu 11/13/08	Fri 11/14/08	\$170.00
	Ning Zhang	2 hrs		Fri 11/14/08	Fri 11/14/08	\$170.00
96	Design Page	6 hrs	3 hrs	Mon 11/17/08	Tue 11/18/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Mon 11/17/08	Tue 11/18/08	\$255.00
	Ning Zhang	3 hrs		Mon 11/17/08	Tue 11/18/08	\$255.00
97	Plan Tests	2 hrs	2 hrs	Tue 11/18/08	Tue 11/18/08	\$170.00
	Qianting Zeng (Cindy)	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
	Ning Zhang	1 hr		Tue 11/18/08	Tue 11/18/08	\$85.00
98	Code	8 hrs	8 hrs	Wed 11/19/08	Thu 11/20/08	\$680.00
	Qianting Zeng (Cindy)	4 hrs		Wed 11/19/08	Thu 11/20/08	\$340.00
	Ning Zhang	4 hrs		Wed 11/19/08	Wed 11/19/08	\$340.00
99	Test and Review	6 hrs	4 hrs	Fri 11/21/08	Mon 11/24/08	\$510.00
	Qianting Zeng (Cindy)	3 hrs		Mon 11/24/08	Mon 11/24/08	\$255.00
	Ning Zhang	3 hrs		Fri 11/21/08	Mon 11/24/08	\$255.00
100						
101	Documentation and Training	128 hrs	3.06 days	Tue 12/2/08	Fri 12/5/08	\$10,880.00
102	Documentation	93 hrs	3.06 days	Tue 12/2/08	Fri 12/5/08	\$7,905.00
103	Create Full Technical Manual	60 hrs	17 hrs	Tue 12/2/08	Thu 12/4/08	\$5,100.00
	Adam Bettencourt	10 hrs		Wed 12/3/08	Thu 12/4/08	\$850.00
	Aaron Bahr	10 hrs		Tue 12/2/08	Thu 12/4/08	\$850.00
	Rohit Valecha	10 hrs		Tue 12/2/08	Wed 12/3/08	\$850.00
	Yee Wa Wu (Amy)	10 hrs		Wed 12/3/08	Thu 12/4/08	\$850.00
	Qianting Zeng (Cindy)	10 hrs		Tue 12/2/08	Wed 12/3/08	\$850.00
	Ning Zhang	10 hrs		Wed 12/3/08	Thu 12/4/08	\$850.00
104	Create Tutorial/User Manual	21 hrs	9.7 hrs	Tue 12/2/08	Fri 12/5/08	\$1,785.00
	Adam Bettencourt	3.5 hrs		Thu 12/4/08	Fri 12/5/08	\$297.50
	Aaron Bahr	3.5 hrs		Tue 12/2/08	Thu 12/4/08	\$297.50
	Rohit Valecha	3.5 hrs		Tue 12/2/08	Wed 12/3/08	\$297.50
	Yee Wa Wu (Amy)	3.5 hrs		Thu 12/4/08	Thu 12/4/08	\$297.50
	Qianting Zeng (Cindy)	3.5 hrs		Tue 12/2/08	Wed 12/3/08	\$297.50
	Ning Zhang	3.5 hrs		Thu 12/4/08	Thu 12/4/08	\$297.50
105	Review Manuals/Tutorial	12 hrs	4 hrs	Fri 12/5/08	Fri 12/5/08	\$1,020.00
	Adam Bettencourt	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
	Aaron Bahr	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
	Rohit Valecha	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
	Yee Wa Wu (Amy)	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
	Qianting Zeng (Cindy)	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
	<i>Ning Zhang</i>	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
106	Training	35 hrs	2.25 days	Tue 12/2/08	Thu 12/4/08	\$2,975.00
107	Design Training Course	15 hrs	7 hrs	Tue 12/2/08	Wed 12/3/08	\$1,275.00
	<i>Adam Bettencourt</i>	5 hrs		Tue 12/2/08	Wed 12/3/08	\$425.00
	<i>Yee Wa Wu (Amy)</i>	5 hrs		Tue 12/2/08	Wed 12/3/08	\$425.00
	<i>Ning Zhang</i>	5 hrs		Tue 12/2/08	Wed 12/3/08	\$425.00
108	Schedule Training Sessions	2 hrs	2 hrs	Wed 12/3/08	Wed 12/3/08	\$170.00
	<i>Aaron Bahr</i>	2 hrs		Wed 12/3/08	Wed 12/3/08	\$170.00
109	Train End Users	12 hrs	5.3 hrs	Wed 12/3/08	Thu 12/4/08	\$1,020.00
	<i>Aaron Bahr</i>	4 hrs		Thu 12/4/08	Thu 12/4/08	\$340.00
	<i>Rohit Valecha</i>	4 hrs		Wed 12/3/08	Thu 12/4/08	\$340.00
	<i>Qianting Zeng (Cindy)</i>	4 hrs		Wed 12/3/08	Thu 12/4/08	\$340.00
110	Determine Customer Readiness	6 hrs	2 hrs	Thu 12/4/08	Thu 12/4/08	\$510.00
	<i>Aaron Bahr</i>	2 hrs		Thu 12/4/08	Thu 12/4/08	\$170.00
	<i>Rohit Valecha</i>	2 hrs		Thu 12/4/08	Thu 12/4/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	2 hrs		Thu 12/4/08	Thu 12/4/08	\$170.00
111						
112	Marketing and Presentation	88.1 hrs	3.59 days	Wed 11/26/08	Tue 12/2/08	\$7,488.50
113	Marketing	40.1 hrs	3.59 days	Wed 11/26/08	Tue 12/2/08	\$3,408.50
114	Create Brochure	8 hrs	4 hrs	Wed 11/26/08	Thu 11/27/08	\$680.00
	<i>Qianting Zeng (Cindy)</i>	4 hrs		Wed 11/26/08	Thu 11/27/08	\$340.00
	<i>Ning Zhang</i>	4 hrs		Wed 11/26/08	Thu 11/27/08	\$340.00
115	Develop Other Advertisements	32.1 hrs	16.7 hrs	Fri 11/28/08	Tue 12/2/08	\$2,728.50
	<i>Adam Bettencourt</i>	10.7 hrs		Fri 11/28/08	Tue 12/2/08	\$909.50
	<i>Yee Wa Wu (Amy)</i>	10.7 hrs		Fri 11/28/08	Mon 12/1/08	\$909.50
	<i>Ning Zhang</i>	10.7 hrs		Fri 11/28/08	Mon 12/1/08	\$909.50
116	Create Demonstration(s)/Simulation(s)	48 hrs	18 hrs	Wed 11/26/08	Fri 11/28/08	\$4,080.00
	<i>Adam Bettencourt</i>	8 hrs		Thu 11/27/08	Fri 11/28/08	\$680.00
	<i>Aaron Bahr</i>	8 hrs		Wed 11/26/08	Thu 11/27/08	\$680.00
	<i>Rohit Valecha</i>	8 hrs		Wed 11/26/08	Thu 11/27/08	\$680.00
	<i>Yee Wa Wu (Amy)</i>	8 hrs		Thu 11/27/08	Fri 11/28/08	\$680.00
	<i>Qianting Zeng (Cindy)</i>	8 hrs		Wed 11/26/08	Thu 11/27/08	\$680.00
	<i>Ning Zhang</i>	8 hrs		Thu 11/27/08	Fri 11/28/08	\$680.00
117						
118	Installation and Product Delivery	205 hrs	19.4 days	Tue 11/11/08	Mon 12/8/08	\$17,425.00
119	Hardware	198 hrs	19.4 days	Tue 11/11/08	Mon 12/8/08	\$16,830.00
120	ZigBee Network	168 hrs	11.19 days	Tue 11/11/08	Wed 11/26/08	\$14,280.00
121	Obtain Routers	2 hrs	2 hrs	Wed 11/26/08	Wed 11/26/08	\$170.00
	<i>Aaron Bahr</i>	2 hrs		Wed 11/26/08	Wed 11/26/08	\$170.00
122	Obtain Badges	2 hrs	2 hrs	Tue 11/11/08	Tue 11/11/08	\$170.00
	<i>Aaron Bahr</i>	2 hrs		Tue 11/11/08	Tue 11/11/08	\$170.00
123	Install Routers	120 hrs	34 hrs	Tue 11/11/08	Tue 11/18/08	\$10,200.00
	<i>Adam Bettencourt</i>	30 hrs		Wed 11/12/08	Tue 11/18/08	\$2,550.00
	<i>Aaron Bahr</i>	30 hrs		Tue 11/11/08	Tue 11/18/08	\$2,550.00
	<i>Rohit Valecha</i>	30 hrs		Tue 11/11/08	Tue 11/18/08	\$2,550.00
	<i>Yee Wa Wu (Amy)</i>	30 hrs		Wed 11/12/08	Tue 11/18/08	\$2,550.00
124	Test Installation	20 hrs	8 hrs	Tue 11/18/08	Wed 11/19/08	\$1,700.00
	<i>Adam Bettencourt</i>	5 hrs		Wed 11/19/08	Wed 11/19/08	\$425.00
	<i>Aaron Bahr</i>	5 hrs		Wed 11/19/08	Wed 11/19/08	\$425.00
	<i>Rohit Valecha</i>	5 hrs		Tue 11/18/08	Wed 11/19/08	\$425.00
	<i>Yee Wa Wu (Amy)</i>	5 hrs		Wed 11/19/08	Wed 11/19/08	\$425.00
125	Perform Any Necessary Calibration	8 hrs	6.5 hrs	Wed 11/19/08	Fri 11/21/08	\$680.00
	<i>Adam Bettencourt</i>	2 hrs		Thu 11/20/08	Thu 11/20/08	\$170.00
	<i>Aaron Bahr</i>	2 hrs		Fri 11/21/08	Fri 11/21/08	\$170.00
	<i>Rohit Valecha</i>	2 hrs		Wed 11/19/08	Fri 11/21/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Thu 11/20/08	Thu 11/20/08	\$170.00
126	Revise As Necessary	16 hrs	7.5 hrs	Mon 11/24/08	Tue 11/25/08	\$1,360.00
	<i>Adam Bettencourt</i>	4 hrs		Mon 11/24/08	Tue 11/25/08	\$340.00
	<i>Aaron Bahr</i>	4 hrs		Mon 11/24/08	Tue 11/25/08	\$340.00
	<i>Rohit Valecha</i>	4 hrs		Mon 11/24/08	Mon 11/24/08	\$340.00
	<i>Yee Wa Wu (Amy)</i>	4 hrs		Mon 11/24/08	Tue 11/25/08	\$340.00
127	Server(s)	30 hrs	12.46 days	Thu 11/20/08	Mon 12/8/08	\$2,550.00
128	Determine Necessary Servers	4 hrs	4 hrs	Thu 11/20/08	Thu 11/20/08	\$340.00
	<i>Adam Bettencourt</i>	2 hrs		Thu 11/20/08	Thu 11/20/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Thu 11/20/08	Thu 11/20/08	\$170.00
129	Obtain Servers	4 hrs	4 hrs	Mon 11/24/08	Wed 11/26/08	\$340.00
	<i>Adam Bettencourt</i>	2 hrs		Mon 11/24/08	Mon 11/24/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Wed 11/26/08	Wed 11/26/08	\$170.00
130	Install Server Software	2 hrs	2 hrs	Tue 12/2/08	Tue 12/2/08	\$170.00
	<i>Adam Bettencourt</i>	2 hrs		Tue 12/2/08	Tue 12/2/08	\$170.00
131	Install Servers On Site	4 hrs	4 hrs	Tue 12/2/08	Fri 12/5/08	\$340.00
	<i>Adam Bettencourt</i>	2 hrs		Fri 12/5/08	Fri 12/5/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Tue 12/2/08	Fri 12/5/08	\$170.00
132	Connect and Integrate Servers	6 hrs	5 hrs	Fri 12/5/08	Mon 12/8/08	\$510.00

CSE442-Phase3

ID	Task Name	Work	Duration	Start	Finish	Cost
	<i>Adam Bettencourt</i>	3 hrs		Fri 12/5/08	Mon 12/8/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Fri 12/5/08	Fri 12/5/08	\$255.00
133	Test Installation	6 hrs	3 hrs	Mon 12/8/08	Mon 12/8/08	\$510.00
	<i>Adam Bettencourt</i>	3 hrs		Mon 12/8/08	Mon 12/8/08	\$255.00
	<i>Yee Wa Wu (Amy)</i>	3 hrs		Mon 12/8/08	Mon 12/8/08	\$255.00
134	Revise As Necessary	4 hrs	2 hrs	Mon 12/8/08	Mon 12/8/08	\$340.00
	<i>Adam Bettencourt</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
135	Software	7 hrs	6.78 days	Mon 11/24/08	Tue 12/2/08	\$595.00
136	ZigBee Network	6 hrs	1.81 days	Mon 11/24/08	Tue 11/25/08	\$510.00
137	Install ZigBee Protocol on Routers	2 hrs	1.5 hrs	Mon 11/24/08	Mon 11/24/08	\$170.00
	<i>Aaron Bahr</i>	1 hr		Mon 11/24/08	Mon 11/24/08	\$85.00
	<i>Rohit Valecha</i>	1 hr		Mon 11/24/08	Mon 11/24/08	\$85.00
138	Set up Badges	4 hrs	4 hrs	Mon 11/24/08	Tue 11/25/08	\$340.00
	<i>Aaron Bahr</i>	2 hrs		Mon 11/24/08	Mon 11/24/08	\$170.00
	<i>Rohit Valecha</i>	2 hrs		Tue 11/25/08	Tue 11/25/08	\$170.00
139	Create Hard Copy of Server Software	1 hr	1 hr	Tue 12/2/08	Tue 12/2/08	\$85.00
	<i>Qianting Zeng (Cindy)</i>	1 hr		Tue 12/2/08	Tue 12/2/08	\$85.00
140						
141	Final Testing	147 hrs	3.19 days	Mon 12/8/08	Thu 12/11/08	\$12,495.00
142	System	141 hrs	2.94 days	Mon 12/8/08	Thu 12/11/08	\$11,985.00
143	Test Hardware	39 hrs	8.8 hrs	Mon 12/8/08	Thu 12/11/08	\$3,315.00
	<i>Adam Bettencourt</i>	6.5 hrs		Wed 12/10/08	Thu 12/11/08	\$552.50
	<i>Aaron Bahr</i>	6.5 hrs		Mon 12/8/08	Thu 12/11/08	\$552.50
	<i>Rohit Valecha</i>	6.5 hrs		Mon 12/8/08	Thu 12/11/08	\$552.50
	<i>Yee Wa Wu (Amy)</i>	6.5 hrs		Wed 12/10/08	Thu 12/11/08	\$552.50
	<i>Qianting Zeng (Cindy)</i>	6.5 hrs		Mon 12/8/08	Thu 12/11/08	\$552.50
	<i>Ning Zhang</i>	6.5 hrs		Mon 12/8/08	Thu 12/11/08	\$552.50
144	Test Web Interface	12 hrs	4 hrs	Mon 12/8/08	Thu 12/11/08	\$1,020.00
	<i>Adam Bettencourt</i>	2 hrs		Thu 12/11/08	Thu 12/11/08	\$170.00
	<i>Aaron Bahr</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
	<i>Rohit Valecha</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
	<i>Yee Wa Wu (Amy)</i>	2 hrs		Thu 12/11/08	Thu 12/11/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
	<i>Ning Zhang</i>	2 hrs		Mon 12/8/08	Mon 12/8/08	\$170.00
145	Verify Performance Standards	90 hrs	15 hrs	Mon 12/8/08	Wed 12/10/08	\$7,650.00
	<i>Adam Bettencourt</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
	<i>Aaron Bahr</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
	<i>Rohit Valecha</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
	<i>Yee Wa Wu (Amy)</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
	<i>Qianting Zeng (Cindy)</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
	<i>Ning Zhang</i>	15 hrs		Mon 12/8/08	Wed 12/10/08	\$1,275.00
146	Customers	6 hrs	0.25 days	Thu 12/11/08	Thu 12/11/08	\$510.00
147	Verify Ease of Use	6 hrs	2 hrs	Thu 12/11/08	Thu 12/11/08	\$510.00
	<i>Rohit Valecha</i>	2 hrs		Thu 12/11/08	Thu 12/11/08	\$170.00
	<i>Qianting Zeng (Cindy)</i>	2 hrs		Thu 12/11/08	Thu 12/11/08	\$170.00
	<i>Ning Zhang</i>	2 hrs		Thu 12/11/08	Thu 12/11/08	\$170.00